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MANAGEMENT STRATEGIES

TRAFFIC WILL BE MAINTAINED OFFSITE VIA SR 2455, SR 2495, SR 2491, AND
SR 2442 DURING THE CONSTRUCTION OF THE TWO PROJECTS. ONLY ONE PROJECT
WILL BE CONSTRUCTED AT A TIME.

LOCAL ACCESS TO ALL RESIDENCES AND BUSINESSES SHALL BE MAINTAINED.

GENERAIL NOTES

CHANGES MAY BE REQUIRED WHEN PHYSICAL DIMENSIONS IN THE DETAIL
DRAWINGS, STANDARD DETAILS, AND ROADWAY DETAILS ARE NOT
ATTAINABLE TO MEET FIELD CONDITIONS OR RESULT IN DUPLICATE OR
UNDESIRED OVERLAPPING OF DEVICES. MODIFICATION MAY INCLUDE:
MOVING, SUPPLEMENTING, COVERING, OR REMOVAL OF DEVICES AS
DIRECTED BY THE ENGINEER.

THE FOLLOWING GENERAL NOTES APPLY AT ALL TIMES FOR THE DURATION
OF THE CONSTRUCTION PROJECT EXCEPT WHEN OTHERWISE NOTED IN THE
PLAN OR DIRECTED BY THE ENGINEER.

SIGNING

A) PROVIDE SIGNING AND DEVICES REQUIRED TO CLOSE THE ROAD ACCORDING
TO THE ROADWAY STANDARD DRAWINGS AND TRAFFIC MANAGEMENT PLANS.

PROVIDE SIGNING REQUIRED FOR THE OFF-SITE DETOUR ROUTE AS SHOWN
IN THE TRAFFIC MANAGEMENT PLANS.

B) COVER OR REMOVE ALL SIGNS AND DEVICES REQUIRED TO CLOSE THE ROAD
WHEN ROAD CLOSURE IS NOT IN OPERATION.

COVER OR REMOVE ALL SIGNS REQUIRED FOR THE OFF-SITE DETOUR WHEN
THE DETOUR IS NOT IN OPERATION.

C) ENSURE ALL NECESSARY SIGNING IS IN PLACE PRIOR TO ALTERING ANY
TRAFFIC PATTERN.

LOCAL NOTES

LN 1) NOTIFY THE ENGINEER THIRTY (30) CALENDAR DAYS PRIOR TO ANY TRAFFIC
PATTERN ALTERATION.

LN 2) NOTIFY THE RANDOLPH COUNTY SCHOOLS (336.318.6100) AT LEAST THIRTY (30)
CALENDAR DAYS PRIOR TO ROAD CLOSURE.

LN 3) NOTIFY THE RANDOLPH COUNTY EMERGENCY SERVICES (336.318.6911) AT LEAST
THIRTY (30) CALENDAR DAYS PRIOR TO ROAD CLOSURE.
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PHASING

LOCAL ACCESS TO ALL RESIDENCES AND BUSINESSES SHALL BE MAINTAINED.

USING RSD 1101.03, SHEET 1 OF 9, AND SHEETS TMP-2 THRU TMP-4, CLOSE LOW BRIDGE RD
(SR 2481) FOR BRIDGE 374 AND DETOUR TRAFFIC. SEE INSET A ON TMP-4.

REMOVE THE EXISTING STRUCTURE.

CONSTRUCT THE PROPOSED STRUCTURE AND ROADWAY. USE TYPE III BARRICADES WITH "ROAD
CLOSED"” SIGN (R11-2) ATTACHED TO CLOSE PROPOSED -L- APPROACH AT -L- 26+25+/-.

PLACE FINAL PAVEMENT MARKINGS ACCORDING TO THE PAVEMENT MARKING PLANS.

REMOVE ALL ROAD CLOSURE SIGNS AND DEVICES INSTALLED AS SHOWN IN INSET A ON TMP-4.

USING RSD 1101.03, SHEET 1 OF 9 AND INSET B ON TMP-4, INSTALL ALL ROAD CLOSURE
SIGNS AND DEVICES.

REMOVE THE EXISTING STRUCTURE.

CONSTRUCT PROPOSED STRUCTURE AND ROADWAY .

PLACE FINAL PAVEMENT MARKINGS ACCORDING TO THE PAVEMENT MARKING PLANS.

REMOVE ALL TRAFFIC CONTROL DEVICES AND OPEN LOW BRIDGE RD (SR 2481) TO TRAFFIC.
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